ILLEGIB
Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400040010-2



Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400040010-2

Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400040010-2

3. CONTRACT NO.(S) XG-1090	TECHNICAL ACTION REQUEST SHEET 1 OF 1 SHEETS	1. REQUEST NO. 1
4. SPECIFICATION NO.(S)		2. DATE 13 November 1953
5. CONTRACTOR		6. ADDRESS
7. SUB-CONTRACTOR		8. ADDRESS
9. EQUIPMENT RT-3 Transmitter		10. QUANTITY AFFECTED 706

11. PURPOSE ☒ DEVIATION APPROVAL ☐ INTERPRETATION ☐ INFORMATION ☐ RECOMMENDATION

12. APPROVAL WILL AFFECT: PRICE (INCREASE-~~DECREASE~~): DELIVERY: No INTERCHANGEABILITY: No

(If Price, Delivery or Interchangeability is Affected, Explain Below)

CAUTION: INCREASE IN PRICE AND/OR CHANGE IN CONTRACT DELIVERY SCHEDULE REQUIRES APPROVAL OF THE CONTRACTING OFFICER.

ACTION I

1. In order to obtain a finish superior to that used on the present RS-1 equipment, a coating of the magnesium cases and covers with a refractory coating known as HAE is requested.

2. The magnesium cases and covers will be treated by the HAE process, followed by a paint finish in accordance with [redacted] Paint Specification No. A-8547, items No. 4, 5 and 6.

3. HAE coating will be applied to serial No. 6290 and all following units to the conclusion of the contract. The covers and cases that have been coated by the HAE process will be suitably identified in a readily observed place.

4. This coating will result in a price increase to the contract of $2.39 per unit or a total of $1,687.34.

25X1

Approved:

25X1

25X1

[redacted]

For the Government

Sanitized Copy Approved for Release 2011/09/20 : CIA-RDP78-03424A002400040010-2